


Agile Development with Kanban: Smart Resell Project

Welcome to our presentation on the Smart Resell project, leveraging Agile methodologies with a focus on Kanban. We'll explore our journey in building a marketplace for second-hand phones with integrated price prediction.



Understanding Agile and Kanban for Smart Resell



Agile Philosophy

Embracing iterative development, flexibility, and continuous improvement to deliver value rapidly.



Kanban Framework

Visualizing workflow, limiting work in progress, and maximizing efficiency for seamless delivery.



Smart Resell Vision

Creating an intuitive, data-driven platform for buying and selling pre-owned mobile phones.

Our Agile Team Structure and Roles



Bhawana KC: Frontend Developer

Responsible for the intuitive user interface and engaging user experience of the Smat Resell platform.

Kabita Adhikari: Backend Developer

Building robust server-side logic, database management, and API integrations for seamless operations.

Prasamsha Tripathi: Machine Learning Engineer

Developing the intelligent price prediction model, ensuring accurate valuations for second-hand devices.



Key Phases of Agile Development

1

Sprint Planning

Defining user stories and tasks for each iteration, ensuring clear objectives and shared understanding.

2

Daily Scrums

Short daily meetings to synchronize activities, discuss progress, and address impediments promptly.

3

Development & Testing


Implementing features, conducting rigorous testing, and ensuring high code quality and functionality.

4

Sprint Review & Retrospective

Showcasing completed work, gathering feedback, and identifying areas for process improvement.

Deep Dive into Smat Resell Features



Intuitive User Interface

Easy navigation for listing and browsing phones, with clear product details and high-quality images.

Advanced Search & Filters

Robust search capabilities allowing users to find specific models, brands, and conditions quickly.

Machine Learning Price Prediction

Utilizing a powerful ML model to provide accurate and real-time price estimations for various phone models.

Live Demo: Frontend Walkthrough (Bhawana KC)

In this segment, Bhawana will guide us through the Smart Resell user interface, showcasing key functionalities and design elements.

User Registration & Login

Demonstrating the seamless onboarding process.

Product Listing Creation

How users can easily list their phones for sale with details and photos.

Browsing & Filtering

Exploring the marketplace and discovering phones using various filters.




Live Demo: Backend & ML in Action (Kabita Adhikari & Prasamsha Tripathi)

Kabita and Prasamsha will demonstrate the invisible power behind Smart Resell: the robust backend and intelligent price prediction.



Backend Operations

User data management, product storage, and secure transaction handling.



ML Model Demonstration


Inputting phone details and instantly receiving a predicted market price.

API Integration

Data Flow for Prediction

Seamless communication between frontend, backend, and the ML model.

How data points are processed to generate accurate pricing.



Create

Home

My tasks

Inbox

Insights

Reporting

Portfolios

Goals

Projects

Final Proposal

Team

My workspace

Advanced free trial
15 days left

Add billing info

Invite teammates

app.asana.com

Search

Final Proposal

OverviewListBoardTimelineDashboardCalendarWorkflowMessagesFiles

+ Add task

FilterSortGroupOptions

Name	Assignee	Due date	Platform C...	Developme...	
Backlog & Sprint Management					
Create project timeline using Gantt Chart	kabitaadk5...				
Develop data collection strategy	kabitaadk5...				
Implement data preprocessing procedures	kabitaadk5...				
Perform feature engineering for ML model	kabitaadk5...		Price Pr...		
Train and evaluate Linear Regression model	kabitaadk5...		Price Pr...		
Deploy ML model through API	kabitaadk5...		Price Pr...	Deploy...	
Add task...					
Lessons Learned					
Analyze strengths of the Waterfall methodology implementation	be2022se8...	Jun 3			
Identify challenges in data collection and preprocessing	be2022se8...	Jun 5			
Evaluate the effectiveness of Linear Regression for price predic	be2022se8...	Jun 18	Price Pr...		
Review communication and collaboration effectiveness	be2022se8...	Today			
Add task...					
Next Steps					
Enhance the machine learning model with more advanced algor	be2022se8...	Jul 24	Price Pr...		

Create

Home

My tasks

Inbox

Insights

Reporting

Portfolios

Goals

Projects

Final Proposal

Team

My workspace

Advanced free trial
14 days left

Add billing info

Invite teammates

app.asana.com

Search

Final Proposal

OverviewListBoardTimelineDashboardCalendarWorkflowMessagesFiles

+ Add task

Name	Assignee	Due date	Platform C...	Developme...	
Deploy ML model through API	habitaadk...		Price M...	Deploy...	
Add task...					
Lessons Learned					
Analyze strengths of the Waterfall methodology implementation	be2022se8...	Jun 3			
Identify challenges in data collection and preprocessing	be2022se8...	Jun 5			
Evaluate the effectiveness of Linear Regression for price predic	be2022se8...	Jun 18	Price Pr...		
Review communication and collaboration effectiveness	be2022se8...	Today			
Add task...					
Next Steps					
Enhance the machine learning model with more advanced algo	be2022se8...	Jul 24	Price Pr...		
Implement user feedback collection system	be2022se8...	Jul 31			
Expand platform to include other electronic devices	be2022se8...	Jul 26			
Develop mobile application version	habitaadk5...	Jul 25		User Int...	
Integrate with payment gateways	habitaadk5...	Jul 27			
Implement advanced analytics dashboard	be2022se8...	Jul 28	Admin D...		
Add task...					
+ Add section					

Share

Customize

Create

Home

My tasks

Inbox

Insights

Reporting

Portfolios

Goals

Projects

Final Proposal

Team

My workspace

Advanced free trial
15 days left

Add billing info

Invite teammates

app.asana.com

Search

Final Proposal

OverviewListBoardTimelineDashboardCalendarWorkflowMessagesFiles

+ Add task

FilterSortGroupOptions

Name	Assignee	Due date	Platform C...	Developme...		
Agile Implementation						
Implement Waterfall methodology for project development	bc2022se8...	May 11				
Complete Requirement Analysis phase	bc2022se8...	May 12		Require...		
Complete System Design phase	kabitaadk5...	May 11		System ...		
Execute Coding phase	kabitaadk5...	May 12		Coding		
Conduct Testing phase	bc2022se8...	May 11		Testing		
Plan Deployment phase	bc2022se8...	May 12		Deploy...		
Outline Maintenance phase	bc2022se8...	May 15		Mainten...		
Add task...						
Tools & Technologies						
Frontend development tools selection	bc2022se8...	May 18	User Int...			
Backend development tools selection	kabitaadk5...	May 18				
Database selection	kabitaadk5...	May 19	Database			
UML diagrams and wireframes tools	bc2022se8...	May 15				
Machine Learning tools selection	bc2022se8...	Today	Price Pr...			
Web Scraping tools selection	bc2022se8...	Tomorrow				
Documentation tools selection	bc2022se8...	Tuesday				

Create

Home

My tasks

Inbox

Insights

Reporting

Portfolios

Goals

Projects

Final Proposal

Team

My workspace

Advanced free trial
15 days left

Add billing info

Invite teammates

app.asana.com

Search

Final Proposal

OverviewListBoardTimelineDashboardCalendarWorkflowMessagesFiles

+ Add task

Name

Assignee

Due date

Platform C...

Developme...

+

Problem Statement & Solution

Addressing the lack of intelligent pricing tools in second-hand i

kabitaadk5...

May 1

Price Pr...

Require...

Developing an AI-powered price prediction system

kabitaadk5...

May 2

Price Pr...

System...

Creating a transparent and trustworthy marketplace

kabitaadk5...

May 4

Trust Ba...

Require...

Implementing Linear Regression for price prediction

kabitaadk5...

May 4

Price Pr...

Coding

Add task...

Team Roles & Dynamics

Define team structure and responsibilities

be2022e8...

May 8

Assign frontend development responsibilities

be2022e8...

May 8

User Int...

Coding

Assign backend development responsibilities

be2022e8...

May 9

Database

Coding

Assign machine learning team responsibilities

be2022e8...

May 9

Price Pr...

Coding

Add task...

Agile Implementation

Implement Waterfall methodology for project development

be2022e8...

May 11

Complete Requirement Analysis phase

be2022e8...

May 12

Require...

Complete System Design phase

kabitaadk5...

May 11

System...

Create

Home

My tasks

Inbox

Insights

Reporting

Portfolios

Goals

Projects

Final Proposal

Team

My workspace

Advanced free trial
14 days left

Add billing info

Invite teammates

app.asana.com

Search

Final Proposal

OverviewListBoardTimelineDashboardCalendarWorkflowMessagesFiles

+ Add task

Name	Assignee	Due date	Platform C...	Developme...	
Deploy ML model through API	habitaadk...		Price P...	Deploy...	
Add task...					
Lessons Learned					
Analyze strengths of the Waterfall methodology implementation	be2022se8...	Jun 3			
Identify challenges in data collection and preprocessing	be2022se8...	Jun 5			
Evaluate the effectiveness of Linear Regression for price predic	be2022se8...	Jun 18	Price P...		
Review communication and collaboration effectiveness	be2022se8...	Today			
Add task...					
Next Steps					
Enhance the machine learning model with more advanced algo	be2022se8...	Jul 24	Price P...		
Implement user feedback collection system	be2022se8...	Jul 31			
Expand platform to include other electronic devices	be2022se8...	Jul 26			
Develop mobile application version	habitaadk5...	Jul 25		User Int...	
Integrate with payment gateways	habitaadk5...	Jul 27			
Implement advanced analytics dashboard	be2022se8...	Jul 28	Admin D...		
Add task...					
+ Add section					

ShareCustomize

Key Takeaways & Next Steps



Agile's Impact

Our project demonstrated how Agile and Kanban facilitate efficient development and rapid delivery.



Future Enhancements

Adding more payment options, advanced fraud detection, and integrating shipping solutions.



Community Engagement

Planning for user feedback loops and community features to foster a vibrant marketplace.



THANK YOU!!